
woodardcurran.comCOMMITMENT & INTEGRITY DRIVE RESULTS 

Town of Enfield
WPCF Upgrade

Enfield WWTF Upgrades

CWF # 671  Project #227363.08 

Work Completed 4/22/2019 to 4/26/2019  

• Formed and poured footings and walls at the Headworks Building

• Installed rebar for the Headworks walls

• Installed PVC conduits in the Sludge Pumping Station ductbanks

• Removed caulk from the window walls at the Operations Building

• Excavation and dewatering near the Headworks Building

• Rub finish concrete walls on the Gravity Thickeners

• Installed electrical hand holes

Work Planned for 4/29/2019 to 5/3/2019  

• Excavate and install ductbanks

• Install tracking pad and access road 

• Demolish and install Sludge Pumping Station roof

• Form and pour footings and walls at the Headworks Building

• Install rebar for the Headworks footings

• Remove caulk from the window walls at the Operations Building

• Demolish and install the Operations Building loading dock canopy 

• Pour grout for Primary Clarifier #2

Next weekly meeting 4/30/2019
Next monthly meeting 5/15/2019

Weekly Construction Update April 29th, 2019 


